
Turbine foundations were constructed for five wind turbines during October and November  
Earthworks for access tracks and turbine hardstand areas are progressing across the site 
Substation works at the northern end of the site are well progressed and the concrete slab
for the transformer foundation has been completed 
Tree felling for the 132kV powerline is complete with log haulage now expected to be
completed during December 2022
Construction of the 132kV powerline work commenced during November 2022
The Gap Road intersection is now open to traffic
GLC continues to make repairs to local roads as a priority
The first turbine component deliveries are expected to commence during December 2022
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Construction update

Number of Turbines: 38
Capacity: 145 Megawatts
Turbine blade tip height: 160m
Developer: Iberdrola Australia 
Construction contractor: Green Light
Contractors
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December 2022: 
Continue turbine foundation concrete pours
Continue 132kV high voltage powerline
construction
Commence turbine component deliveries 
Early 2023: 
Upgrade works to Gap and Halls Road 
33kV powerline installation works on
Errowanbang Road 
Late 2023: Wind farm target completion 

Construction program



Completion of the intersection
work was delayed during
November in order to prioritise
emergency repairs to
Errowanbang Road.

The Gap-Errowanbang Road
intersection is now open and is  
expected to be sealed during
December. Reduced speed
limits remain in place until the
intersection is sealed.
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Unseasonal wet weather and
flooding events have hampered
construction work at Flyers Creek
and added to the damage to local
roads, as well as disruptions for
local road users.

Erosion and sediment control
works are ongoing to prepare the
work sites for rain events.Errowanbang Road, 14 November

Temporary repairs to areas of
Errowanbang Road and Panuara
Road are ongoing. 
 

Iberdrola and GLC are in regular
contact with Blayney Shire Council to
coordinate immediate and more
substantial road works and road
repairs.  

Local road network

Backfilling of Gap/Errowanbang
Road intersection, 21 November

Road repairs

Gap Road - Errowanbang Road intersection
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We apologise for the traffic delays on Errowanbang Road and for the
inconvenience to local residents. 



Construction Newsletter No. 4 - July 2022
Flyers Creek Wind Farm

For further information about Flyers Creek Wind Farm, or to be added to our mailing list please
email: flyerscreek@iberdrola.com.au 
You can also provide feedback about the project to Iberdrola by phone or post at all times: 
• Phone (24-hour line): 1800 917 372
• Post: Iberdrola Australia, Level 17, 56 Pitt Street, Sydney, NSW, 2000

https://www.iberdrola.com.au/our-assets/development-assets/flyers-creek-wind-farm/
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Flyers Creek Wind Farm

Iberdrola was pleased to sponsor several
prizes at the Carcoar Show in October. 

Our staff were equally pleased to attend
and enjoy the delights of Carcoar's first
show since 2019!! 

Our hours are generally restricted to the
standard construction hours of 7am to 6pm
Monday to Friday and 8am to 1pm Saturday.
 

Due to prolonged wet weather we are
carrying out some construction activities on
Saturday afternoons and Sundays. This will
assist with the construction of all-weather
access tracks and timely completion of the
project.

From early November we have worked out of
hours on Saturdays from 1- 6 pm and
Sundays from 8am – 5pm. The out of hours
work will  extend to March 2023. 

The work involves general earthmoving
activities, with no impulsive or tonal noise
emissions (rock breaking, rock hammering,
pile driving), blasting activities, or highly
intrusive noise generating activities.

On Saturday afternoons the work will include
infrequent heavy vehicle truck movements
along Errowanbang Road, with no heavy
vehicle truck movements on public roads on
Sundays. 

Please note that that turbine foundation
concrete blinding pours may be carried out
on Saturday afternoons, but the main turbine
foundation concrete pours will be carried out
Monday – Friday only. 

Out of hours work
November 2022 – March 2023

Carcoar Show 2023 
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Turbine blade being delivered to the Murra Warra
 Wind Farm in Victoria (photo credit ARES group) 

Flyers Creek Wind Farm

The GE model wind turbines at Flyers Creek are 160m high and will be transported to the
site in sections. The largest components are the blades which are 67m long. 
ARES consultants will be responsible for transporting the turbine components from Port
Kembla to the site.
Transportation will be by oversized trucks and trailers, escorted by pilot vehicles and
sometimes NSW police, with signs and flashing lights. 
We expect the transportation of turbine components to commence during December 
 2022. The deliveries are expected to take five to six months.
There will be up to 18 oversized deliveries to site per week from Mondays to Saturdays.
Trucks are planned to arrive on site at Flyers Creek either around 7.30am or between
9am and 3pm. 
A trial run with an empty trailer will be carried out in advance of the turbine component
deliveries. 
Local road users may experience some extended journey times. ARES, our transportation
consultant will do everything they can to minimise disruption.  
If you are on the road behind an oversized load, please remain patient. 
Emergency plans and procedures are in place in the event of a breakdown on a public
road.

Picton Road & the Hume
Highway to Yass
Lachlan Valley Way
through Boorowa and
Cowra
The Mid Western
Highway
Errowanbang Road, Gap
& Halls Roads to the site

TRANSPORT ROUTE
From the Port Kembla area
turbine components will be

transported via:
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Turbine component deliveries
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Wind turbine foundation concrete pours

Turbine foundations concrete pours
commenced during October 2022.

Each turbine foundation requires
around 380 cubic metres of
concrete. Foundations are poured in
one day and involve around 60
concrete truck loads (120 return
trips) from our on-site concrete
batching plant to the site.

Several of the turbine foundation pours have run late
into the night due to technical issues which have
since been resolved. 

We would like to thank local people for their patience
during this phase of construction.

Due to geotechnical conditions on site, controlled blasts will be required at up to 10 turbine
foundations located in the central part of the site. GLC has engaged a specialised blasting
contractor to carry out the work. It is expected that one controlled blast per turbine
foundation will be required.

The controlled blasts will be contained and exclusion zones will be implemented. Neighbours
to the work areas will be notified ahead of the blasting work, which is due to commence
during December.

Blasting for turbine foundations 



What does your role involve?  
To assist in all aspects of Health, Safety, Environment
& Security on the project site. I advise all key site
personnel and ensure awareness of Health and
Safety best practice in the industry, and ensure
compliance to all GLC safe systems of work for the
site staff and contractors. 

What is your professional qualification or trade? 
Health Science, specialising in health & safety. 

What career path led you here to Flyers Creek? 
A trade apprenticeship in Carpentry and Joinery
which merged into various projects within oil and
gas, mining, marine and civil industries.

Is Flyers Creek different to the last construction
project you work worked on?
This is my first renewables project, but overall it's not
hugely different to large civil construction jobs.

What do you enjoy about your job? 
Achieving milestones injury free.

And the most challenging part of your job?
Staff on site bring an enormous range of personal
and professional experience to the project across
many nationalities. Collaborating with and
coordination of tasks with my colleagues is a
challenge that I enjoy. 

What do you like to do in your downtime? 
The three favourite things in my life are family, hiking
and travelling.
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GREG GUINEA:
SENIOR HEALTH AND
SAFETY ADVISOR 
FROM: BRISBANE, QLD
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Greg works for Green Light
Contractors, lead

construction contractor,   
Flyers Creek Wind Farm

MEET THE TEAM


